


## Hartford Union High School Preliminary Design + Construction Schedule

	2024		2025												
Project / Phase / Task ———	D	J	F	Μ	Α	Μ	J	J	Α	S	0	Ν	D	J	F
PHASE 1 CONSTRUCTION - Scope: Parking Lot + Fiber Optics + LED Lighting (Partial)	+ Swimmi	ng Pool +	Bathroon	n Renovat	ions (2nd	Floor Aca	ademic W	ing + Wom	en's Drai	ma/Lectu	re)				
Design	<b>•</b>			•											
Bidding			(	•	•										
Contracting + Procurement					• •	•									
Construction															
Parking Lot									•						
LED Lighting						٠			•	(May 27	- August 2	<u>2)</u>			
Bathroom Renovations							•		•	(June 4 -	August 22	?)			
Asbestos Abatement						•	🔸 (May 2	27 - June 3	3)						
Swimming Pool						•					•				
Fiber Optics								••	)						
<b>PHASE 2 CONSTRUCTION -</b> Scope: Parking Lot (Completion) + Track Replacement/ Sy + Addition – Construction Shop + Flooring Replacement	nthetic Tu	rf/Lightin	g + Regra	ade/New I	Drainage a	at Practic	e Fields +	Roof Repl	acement	s + Safety	/Security	Improve	ments + L	ED Lightii	ng (Remaii
Design															
Bid Package #1 – Emergency Generators + Air Handling Units + Chillers	<b>\</b>														
Bid Package #2 – All Remaining Work	<b>•</b>								(						
Bidding															
Bid Package #1 – Emergency Generators + Air Handling Units + Chillers						•	•								
Bid Package #2 – All Remaining Work															
Contracting + Procurement															
Bid Package #1 – Emergency Generators + Air Handling Units + Chillers							•								
Bid Package #2 – All Remaining Work														•	
Construction															
Addition – Construction Shop															•
Safety/Security Improvements															•
Track Replacement/Synthetic Turf/Lighting															•
Parking Lot (Completion)															
LED Lighting															
Roof Replacements															
Plumbing/HVAC/Electrical Upgrades															
Generators + Chillers															•
All Remaining Work															
Bathroom Renovations															
Asbestos Abatement															
Flooring Replacement															
Asbestos Abatement															
Regrade/New Drainage at Practice Fields															



## **BRAY**ARCHITECTS